

Roadmap for Bio-Energy Technologies							Goals
		2015	2016	2017	2018	2019	2020
Milestones from EU/national documents							
Annual Milestones per Technology							
Technologies	3.1 Waste to Energy - Cogeneration MSW Power Plant			40 MW/e installed capacity			
	3.2 Biogas from sewage sludge		4 MW/e installed capacity				
	3.3 Biogas from agro zoo technical waste				1 MW/e installed capacity		
Financial instruments	3.1.1 Support actions for public-private partnership (PPP)	Financing procedure + launch	Collect Data	Review type of contract based on data analysis			
	3.2.1 Support actions for public-private partnership (PPP)	Financing procedure + launch	Collect Data	Review type of contract based on data analysis			
	3.3.1 Support actions for public-private partnership (PPP)	Financing procedure + launch	Collect Data	Review type of contract based on data analysis			
Local energy policies	3.1.2 Creation of PPP	Formally launch PPP	Preparation of Contract	Preparation of Contract	Launch PPP		
	3.2.2 Creation of PPP	Formally launch PPP	Preparation of Contract	Preparation of Contract	Launch PPP		
	3.3.2 Creation of PPP	Formally launch PPP	Preparation of Contract	Preparation of Contract	Launch PPP		
Greening of the local economy by achieving the local 2020 targets							

Roadmap for Conventional Technologies

		2015	2016	2017	2018	2019	2020	Goals
Milestones from EU/national documents								
		Annual Milestones per Technology						
Technologies	1.1 Reciprocating engine	2x 4 MWe installed capacity		3x 4 MWe installed capacity		4x 4.5 MWe installed capacity		Streamlining the local economy by achieving the local 2020 targets
	1.2 Combined-cycle			35 MWe installed capacity				
	1.3 Tri-generation					10 MWcold installed capacity		
Financial instruments	1.1.1 Support actions for public-private partnership (PPP)	Financing procedure + launch	Collect Data	Review tipe of contract based on data analysis				
	1.2.1 Support actions for public-private partnership (PPP)	Financing procedure + launch	Collect Data	Review tipe of contract based on data analysis				
	1.3.1 Support actions for public-private partnership (PPP)	Financing procedure + launch	Collect Data	Review tipe of contract based on data analysis				
Local energy policies	1.1.2 Creation of PPP	Formally launch PPP	Preparation of Contract	Preparation of Contract	Launch PPP			
	1.2.2 Creation of PPP	Formally launch PPP	Preparation of Contract	Preparation of Contract	Launch PPP			
	1.3.2 Creation of PPP	Formally launch PPP	Preparation of Contract	Preparation of Contract	Launch PPP			

Roadmap for RES Technologies

		2015	2016	2017	2018	2019	2020	Goals
Milestones from EU/national documents								
		Annual Milestones per Technology						
Technologies	2.1 Geothermal/Heating, hot water and balneology		1.25 MWt installed capacity	1.25 MWt installed capacity				Greening of the local economy by achieving the local 2020 targets
	2.2 Solar electric/Roof PV Systems		250 kWe installed capacity	250 kWe installed capacity				
	2.3 Solar thermal systems for heating and cooling		1.25 MWt installed capacity	1.25 MWt installed capacity				
Financial instruments	2.1.2 Financial Incentives for individuals to use green energy	Financing procedure + launch	Collect Data	Review tipe of contract based on data analysis				
	2.2.2 Financial Incentives for individuals to use green energy	Financing procedure + launch	Collect Data	Review tipe of contract based on data analysis				
	2.3.2 Financial Incentives for individuals to use green energy	Financing procedure + launch	Collect Data	Review tipe of contract based on data analysis				
Local energy policies	2.1.1 Creation of Association	Create informal Association	Preparation of Contract	Preparation of Contract	Launch Association			
	2.2.2 Creation of Association	Create informal Association	Preparation of Contract	Preparation of Contract	Launch Association			
	2.3.2 Creation of Association	Create informal Association	Preparation of Contract	Preparation of Contract	Launch Association			